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Mr. Don Ferrier 
EG&G Rocky flats, Inc. 
Rocky flats Plant, Bldg. 750 
P.O. Box 464 
Golden, CO 80402-0464 

Dear Mr. Ferrier: 

SUBJECT: SLUDGE DENSIFICATION & WATER MANAGEMENT 
PROGRAM SOLAR PONDS/PONDCRETE PROJECT 

Letter Number: RF-HEH-92-007 

We are transmitting this document to you after incorporating your comments to the 
December 4,1991 draft& some additional processing refinements which have occurred 
over the past four weeks. We anticipate one more refinement to be required prior to 
finalization of this document. This we anticipate to come from our discussions scheduled 
for January 14 and 15 in HALLIBURTON NUS (HNUS) offices in Broomfield. 

The processing option outlined in the December 4 submission for Ponds A & B has been 
named Plan A - Stage I Densification to Interim Storage. Stage 11 - Densification & 
Cementing on the 904 Pad would follow the Stage I Densification and will produce a final 
waste form. Wnhin this document we are recommending Plan B - Stage I - Densification 
to Final Waste Form be considered as$ a viable option for final waste processing. The 
waste is densified and cemented in one step. The benefits of this plan is that it produces 
a final waste form without interim storage and eliminates transportation difficulties 
associated with Plan A. The cementing operation will be designed around the capabilities 
and capacities of the belt-pressure filter. It is currently envisioned that a 4 TPH 
production of final waste form can be economically justified for this process. tt is 
anticipated that the 207A & B Ponds and the clarifier can be processed in a 45 day 
production period. 

Plan B is proposed to be accomplished by using a belt-press specialty subcontractor for 
sludge densification and HNUS personnel for cementing the densified sludge into a final 
waste form. The inquiry package for this work is scheduled to be completed by 
February 15, 1992 for soliciting up to five bids for this service. It is currentty anticipated 
that this work will be contracted on a time and material basis. The package should be 
available for review by EG&G starting on February 1 with the complete package available 
by February 15, 1992. We are planning to submit the inquiry to vendors prior to receiving 
EG&G's final comments. Any comments will be indrporated in an amendment to the 
inquiry package during the bidding period. 
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During execution of Plan 6, certain agreed-upon milestones will be required for a timely 
completion of the work. These will be outlined in our Project Controls Meeting scheduled 
for January 22, 1992. In the event that these milestones cannot be accomplished to 
support the required completion date, management personnel may choose to defautt to 
a Plan A Processing Option with minimal impact to work accomplished. 

This proposal for accomplishing the work alongside the 207 Ponds is different than 
methods proposed earlier. Once the plan is approved, HNUS is recommending that a 
task force from each company be collected to establish design criteria to be used for this 
specific work. We are unclear as to the health and safety concerns that may exist for 
execution of the work outside of the 750 Pad Area. The quicker the requirements can be 
established, the quicker equipment specifications and procurement can commence on 
not only the long lead time items but the ancillarji systems required to make the unit 
operable. 

Once you have had an opportunity to review this document, please advise what action 
you desire from us. 

Sincerely, 

Ted Bittner 
Project Manager 

TAB/fel 

cc: D. Dougherty 
D. Brenneman 
J. Zak 
R. Ninesteel 
J. Schmidt 
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